






PROJECT MANAGEMENT UNIT (PMU)
Sindh Solar Energy Project, Energy Department, Government of Sindh
Annual Procurement Plan (FY-2022-23)

S#	Description of Procurement	Qty.	Estimated Unit Cost (where applicable)	Estimated Total Cost (in M)	Funds Allocated (in M)	Sources Fund	Method of Procurement	Timing of Procurement
01	Laptop	5	0.45	2.25	2.25	Regular Budget 2022-23	Single Stage One Envelop	Oct, 2022
02	Desk jet Printer	4	0.15	0.6	0.6		Single Stage One Envelop	Oct, 2022
03	Heavy Duty Color Photocopier	1	1.5	1.5	1.5		Single Stage One Envelop	Oct, 2022
04	10 KVA Solar System with Battery backup	1	4.0	4.0	4.0		Single Stage One Envelop	Oct, 2022
<div style="display: flex; justify-content: space-around; align-items: center;"><div style="text-align: center;"> Procurement Consultant (SSEP)</div><div style="text-align: center;"> Procurement Manager (SSEP)</div><div style="text-align: center;"> Project Director (SSEP)</div></div>								