




**Project Management Unit (PMU)**  
**Sindh Solar Energy Project, Energy Department, Government of Sindh**

**Annual Procurement Plan (FY-2023-24)**

S#	Description of Procurement	Qty.	Estimated Unit Cost (where applicable)	Estimated Total Cost (in M)	Funds Allocated (in M)	Sources Fund	Method of Procurement	Timing of Procurement
01	Laptop	5	0.4	2.0	2.0	Regular Budget 2023-24	Single Stage One Envelop	September, 2023
02	Printer	3	0.15	0.45	0.45		Single Stage One Envelop	February, 2024
03	Color Copier	1	1.0	1.0	1.0		Single Stage One Envelop	February, 2024
04	Purchase of Vehicles	2	3.0	3.0	6.0		Direct Contracting	February, 2024

  
\_\_\_\_\_  
**Procurement Advisor**  
**(SSEP)**

  
\_\_\_\_\_  
**Procurement Manager**  
**(SSEP)**

  
\_\_\_\_\_  
**Project Director**  
**(SSEP)**