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Description of Procurement 
S# 

01 Hiring of Office Premises 
02 Computers 
03 Laptops 
04 Laser Printers 
05 Color Photocopiers 
06 Telephone exchange along with 

Telephone Sets 
07 CISCO Communication Center 
08 Smart Phones for on-site 

progress reporting 
09 10 KVA Solar System with 

Battery backup 
10 Development and 

renovation/partitioning of 
SSEP office premises 

11 Office Stationery 
12 Others/Misc. Items 

Pro\\r:ment Consultant 
(SSEP) 

L 

PROJECT MANAGEMENT UNIT (PMU) 

Sindh Solar Energy Project, Energy Department, Government of Sindh 

Annual Procurement Plan (FY-2020-21) 

Qty. Estimated Unit Estimated Funds Sources Fund Method of Procurement Timing of 
Cost (where Total Cost Allocated Procurement 
aoolicable) (in M) (in M) 

I -- 4.62 4.62 Single Stage Single Envelop September, 2020 
3 100,000 0.30 0.30 Single Stage Single Envelop September, 2020 
11 200,000 2.20 2.20 Single Stage Single Envelop September, 2020 
3 30,000 0.09 0.09 Single Stage Single Envelop September, 2020 
2 300,000 0.60 0.60 Single Stage Single Envelop November, 2020 
I 500,000 0.50 0.50 Single Stage Single Envelop November, 2020 

Regular Budget 
I 2,000,000 2.00 2.00 2020-21 Single Stage Single Envelop November, 2020 

11 60,000 0.66 0.66 Single Stage Single Envelop September, 2020 

1 3,000,000 3.00 3 Single Stage Single Envelop November, 2020 

-- -- 4 4 Single Stage Single Envelop February, 2020 

-- -- 0.68 0.68 Single Stage Single Envelop September, 2020 
-- -- 1.00 1.00 Single Stage Single Envelop September, 2020 
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Procurement Manager Project Direct~ 
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